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M E M O R A N D U M  _____________________________________________ 
 
TO: The Commission 
 
FROM: Michael E. Stead, Railroad Safety Program Administrator 
 
DATE: July 13, 2011 
 
SUBJECT: Union Pacific Railroad Company, the Champaign County 

Highway Department, Compromise Township Road District, 
and the State of Illinois, Department of Transportation. 

 
Stipulated Agreement regarding improving public safety at 
the Penfield Road (AAR/DOT #166 933N; railroad milepost 
116.66-CC), 2500N (AAR/DOT #166 934V; railroad milepost 
116.49-CC), 2600N (AAR/DOT #166 935C; railroad milepost 
115.33-CC), 2700N (AAR/DOT #166 936J; railroad milepost 
114.20-CC), and 070E (AAR/DOT #166 937R; railroad 
milepost 114.15-CC) highway-rail grade crossings of the 
Union Pacific Railroad Company’s track, located near Royal 
and Rankin, Champaign and Vermillion Counties. 
 

RECOMMENDATION: Enter Supplemental Order approving Increase in Cost and 
Extension of Time. 

 

 
On June 2, 2010, the Illinois Commerce Commission entered its original Order in this 
case directing, among other things, Compromise Township Road District to reconstruct 
the highway approaches at the 2500N, 2600N and 2700N Road grade crossings of 
UP’s track.   All work was to be completed within twelve months (12) of the Order date. 
 
On June 8, 2011, Compromise Township Road District filed its First Petition for 
Supplemental Costs and Extension of Time.  The Road District requests an increase in 
assistance from the Grade Crossing Protection Fund, from $153,560 to $186,015, and 
an extension of time, to and including June 2, 2012, within which to complete the work 
required by the Original Order. 
 
The Road District stated that after a local letting for the reconstruction of the roadway 
approaches to the 2500N, 2600N and 2700N crossings, the project costs came in 
$32,455 over the original estimate submitted in 2007.  The Road District stated that the 
increase in costs was a result of several factors: 1) the Furnished Excavation costs 
were estimated at $15.00/Cu.Yd. and the bid price came in at $25.90/Cu.Yd.; 2) the 
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Aggregate Base Course costs were estimated at $15.00/Ton and the bid price came in 
at $32.75/Ton; and 3) the cost estimate for the project was nearly 3 years old.  
Additional time is needed to complete the roadway improvements, due to delays in 
acquiring right of way from the UP for construction of a connector road at 2700N that 
will allow for closure of the 070E Road grade crossing.  
   
Staff of the Rail Safety Section has reviewed the Road District’s Petition for 
Supplemental Order and believes the request for an increase in the Grade Crossing 
Protection Fund from $153,560 to $186,015 and an extension of time, to and including 
June 2, 2012, is reasonable and should be approved without hearing.  I recommend 
entry of the attached Supplemental Order. 
 
Attachment 
JRS  


